
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:07 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 090 Date: 30-Mar-2011 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 568

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF crews activities:

The ABF surveyor, James Allen, has reached to different coordinates for the specified locations on the
saddles from two different benchmarks. He believes that refraction or existence of the MCM cables has
caused in having two different values. All these saddle locations have been specified in the submittal ABF-
SUB-1684R02.
He mentioned that is needed to repeat the surveying since it is not known which benchmark caused the
error. It is not known clearly when the adjustment of the saddles is finalized.

ABF Crews:
- James Allen (Surveyor)
- Bob Andres (Surveyor)
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Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 090 Date: 30-Mar-2011 Wednesday

Page 2 of 2ddrRptbyBidItem


